



**Port Washington Water Pollution Control District
Cured-in-Place (CIPP) Lining of Sanitary Sewer
Contract No. 132
Proposed Construction Schedule**

Last Updated: 4/11/2025

Map Location Number	Locations of Work	Scheduled Week for Rehab. Work and Temp. 8-12 hr. Disruption of Service (Refer to Notes Below)
1	High St.	Completed
1	Columbia Place	To Be Determined
2	Reid Ave. & Carlton Ave.	Completed
3	Fifth Ave. & Main Street	To Be Determined
4	Washington Pl. & Mackey Ave.	Completed
5	Davis Rd. & Mackey Ave.	Completed
6	Campus Dr. & Port Washington Blvd.	To Be Determined
7	Bogart Ave. & Port Washington Blvd.	To Be Determined
8	Bar Beach Rd. & Port Washington Blvd.	To Be Determined
9	Park Ave. & Port Washington Blvd.	To Be Determined
10	Bay Dr./Cow Neck Rd./Soundview Dr.	Completed
11	Old Hills Ln	4/14/2025
12	Jeanette Dr.	4/14/2025
13	Roger Dr. - North Section to Lewis Ln.	4/14/2025
14	Roger Dr. - South Section to Glen Ln.	4/14/2025 and 4/21/2025
15	Lewis Ln	4/14/2025 and 4/21/2025
16	Pepperday Ave.	4/14/2025
17	Morewood Oaks & Cow Neck Rd.	4/21/2025
18	Cow Neck Road	To Be Determined
19	Guilford Road & Wakefield Avenue	4/14/2025
20	Smull Place	To Be Determined
21	Highfiled Avenue & Harbor Hills	Completed
22	North Bayles Ave.	4/21/2025
23	Sunset Park - Main Street	To Be Determined

During the rehabilitation work **temporary interruption to your sewer service** will occur. **The duration of this interruption will be approximately 8 – 12 hrs.** The following compliance procedures must be adhered to so that no damage to your home or delay in the work is avoided:

- Please **DO NOT** shower or bath or use washing machines.
- Please limit the use of water that drains into the sanitary sewer. ex. toilet and running water down the sink.
- To minimize the construction impact to local traffic flow, street parking may be suspended for the duration of the construction activity.

The District's Contractor, Arold Construction Company, will contact you 48 hours prior to when the temporary interruption to your service is directly impacted by the rehabilitation work.

Thank You for your Cooperation as we improve our infrastructure system.